CONTINUED
COMMISSION MEETING 10:00 A.M. MARCH 23, 2016

The Governing Body of the City of Emporia, Kansas, met in Continued
Session, Wednesday, March 23, 2016, at the Water Treatment Plant with Mayor
Giefer presiding and Commissioners, Geitz, Gilligan, Harmon and Mlynar
present. Also present were City Manager McAnarney, Assistant City Manager

Witt, City Clerk Sull and City Attorney Montgomery.

WATER TREATMENT
(Ozone Equipment Manufacturer)
(Change Order No. 1)

Frank Abart, Public Works Director, was recognized and addressed the
Governing Body. He stated the Commission previously approved a contract
to provide detailed manufacturing specifications and production of
specialized Ozone replacement equipment located at the Water Treatment
Plant. During the actual manufacturing plan development for the equipment,
it was discovered that several detail changes and additions would be
necessary to assure that the equipment would function as designed The
original award covered the general cost of building the equipment but in
may respects the equipment must be custom built to fit our existing plant.
He stated this equipment is being manufactured for this project only. The
new equipment will increase efficiency in the water treatment process. He
stated those details were not discovered until the final manufacturing
details were reviewed. The total change order increase is $111,912.00.
He stated staff was recommending approval of Change Order No. 1 in the
amount of $111,912.00. Approval of the change order will bring the total
current Ozone Equipment contract cost to $1,499,597.00.

Commissioner Geitz made a motion to approve Change Order No. 1 with
Xylem/Wedco Water Solutions in the amount of $111,912.00 for the Ozone
Equipment at the Water Treatment Plant. Commissioner Mlynar seconded the
motion. The vote follows: Commissioner Geitz, aye; Commissioner Mlynar,
aye; Commissioner Gilligan, aye; Commissioner Harmon, aye; and Mayor

Giefer, aye.
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WATER TREATMENT
(Water Storage Tank Project)
(Change Order)

Frank Abart, Public Works Director, was recognized and addressed the
Governing Body. He stated this project is to provide rehabilitation work
associated with the water storage tanks located at the Water Treatment
Plant. The west tank has been completed, however, during the evaluation
stage of the east tank, a determination was made to replace all of the
twenty roof beams due to significant deterioration. He stated for beam
replacement the cost is $88,000. The east tank also requires the
replacement of the two inner structural steel support rings in the amount
of $31,400.00. This level of deterioration was not anticipated but is
essential to support the roof beams. This change order also includes
removal of an old interior painters rail that was falling off the interior
tank wall in the amount of $1,875.00. He stated this problem was also
corrected in the west tank. The cumulative total of these items 1is
$121,275.00. He stated staff is recommending approval of the Change Order
associated with the Water Tank Rehabilitation Project in the amount of
$121,275.00. The funding threshold for the project was established at $1.2
million. This change order makes the project in excess of the threshold.
Additional funding will be utilized from the Water Fund.

Commissioner Geitz made a motion to approve the Change Order request
for the additional rehabilitation work on the east tank associated with the
Water Tank Rehabilitation Project in the amount of $121,275.00.
Commissioner Gilligan seconded the motion. The vote follows: Commissioner
Geitz, aye; Commissioner Gilligan, aye; Commissioner Harmon, aye;

Commissioner Mlynar, aye; and Mayor Giefer, aye.

PAVING
(Warren Way Paving Project - Project No. PV1402)
(Bids)

Jerry Menefee, City Engineer, was recognized and addressed the
Governing Body. He stated bids were received for Warren Way Paving Project

No. PV1402. The follow is the bid tabulation:
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BID TABULATION FOR WARREN WAY

Contractor Total
APAC Kansas, Inc. $1,284,214.28
Vogts-Parga $1,098,094.32
Emery Sapp & Sons $1,211,003.45
Mies Construction Co., Inc. $1,025,607.95
Engineer’s Estimate $1,059,568.50

He stated this project is budgeted at $1,000,000.00 which will be funded
out of the 441 Project Fund for $500,000.00 and the Kansas Department of
Transportation Economic Development Special Grant in the amount of
$500,000.00. The amount over the 1,000,000.00 and the Engineering costs
will be funded from the Multi-Year Fund. This project will only be
completed subject to KDOT approval of the $500,000.00 for the special
grant.

Following further discussion, Commissioner Geitz made a motion to
award the bid for the Warren Way Paving Project, Project No. PV1402 to Mies
Construction Company, Inc., in the amount of $1,025,607.95 subject to KDOT
approval of the Economic Development Special Grant in the amount of
$500,000.00. Commissioner Harmon seconded the motion. The vote follows:
Commissioner Geitz, aye; Commissioner Harmon, aye; Commissioner Gilligan,

aye; Commissioner Mlynar, aye; and Mayor Giefer, aye.

EXECUTIVE SESSION

Commissioner Mlynar made a motion to adjourn into Executive Session
for consultation with the City Attorney for attorney/client privilege and
land acquisition from 10:21 a.m. to 10:36 a.m., at the Water Treatment
Plant Meeting Room. Commissioner Harmon seconded the motion. The vote
follows: Commissioner Mlynar, aye; Commissioner Harmon, aye; Commissioner
Geitz, aye; Commissioner Gilligan, aye; and Mayor Giefer, aye.

Upon reconvening the meeting in Continued Session, at 10:36 a.m., this

same date, at the Water Treatment Plant Meeting Room, Mayor Giefer stated
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they had discussed attorney/client privilege and land acquisition and no

action was taken.

Commissioner Harmon then made a motion to adjourn. Commissioner
Gilligan seconded the motion. The vote follows: Commissioner Harmon, aye;
Commissioner Gilligan, aye; Commissioner Geitz, aye; Commissioner Mlynar,

aye; and Mayor Giefer, aye.

Danny Giefer, Mayor

ATTEST:

Kerry Sull, City Clerk
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